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EXECUTIVE SUMMARY 
 
PROJECT DESCRIPTION:  

 The applicant (Memorial Health System) proposes to modernize and expand its Medical 
Surgical (Med/Surg), and Surgery Categories of Service.  The cost of the project is 
$122,357,501. 

 The anticipated project completion date is December 31, 2016. 
 
WHY THE PROJECT IS BEFORE THE STATE BOARD: 

 The project is before the State Board because the cost of the project exceeds the capital 
expenditure minimum of $12,182,576. 
 

PURPOSE OF THE PROJECT: 
 The purpose of the project is to improve the health care and well being of the market area by 

replacing medical/surgical beds in outdated buildings, with modern, appropriately sized, 
private occupancy rooms.  The applicant also proposes to expand its 20-year-old Main Surgery 
Department with new, appropriately sized operating rooms, recovery areas, Post Anesthesia 
Recovery Areas (PACU), and Surgical Prep/Pre-Surgery testing.  

 
BACKGROUND: 

 The buildings that currently house the applicants Medical/Surgical bed complement are 69, 
54, 49, and 21 years old. 

 The Main Surgery Suite is 20 years old, and is in need of expansion to accommodate current 
and projected service demand. 

 The proposed project will result in Memorial Medical center having an all-private 
medical/surgical bed complement. 

 No additional beds will be added to the inventory, and no new categories of services will be 
introduced. 

 
COMPLIANCE: 

 The hospital is currently in compliance with the CMS conditions of participation as required. 
 
MODERNIZATION OF CATEGORY OF SERVICE: 

 The applicants are required to provide documentation that the modernization is being 
undertaken:  

 To address old and deteriorated facilities;  
 To address high maintenance costs; 
 To address licensure and life safety code issues; or 
 To address changes in the standard of care. 
 The applicants must also document that in order to modernize the medical surgical 
category of service is operating at the target occupancy of 85%. 

 
PUBLIC COMMENT 

 A public hearing was offered on this project; however, no hearing was requested. The State 
Board Staff has received no letters of support or opposition regarding this project. 
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FINANCIAL AND ECONOMIC FEASIBILITY: 
 The applicant is funding the project with cash and securities and bond issuances.  The 

applicants attest that sufficient financial resources exist to fund the project.  The applicant 
supplied proof of an A+/Stable Bond Rating from Standard & Poor’s (application, p. 141). 

 The applicants supplied consolidated financial statements for years 2009, 2010, and 2011.  The 
reports were compiled by Ernst & Young, LLP. 

 
CONCLUSION: 

 The applicant is proposing this project to meet current standards of care in the industry and 
excess utilization and substandard spatial configurations in its Surgery/Recovery/PACU 
areas. 

 The proposed project will result in an all-private room medical/surgical bed complement.  
 The applicants addressed a total of 11 State Board’s criteria and failed to meet the following: 

 
State Board Standards Not Met 

Criteria Reasons for Non-Compliance 
1120.140 (c) – Reasonableness of Project Costs The applicants report costs in excess of the State 

Board Standard for New Construction/Proportionate 
Contingencies. 
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STATE BOARD STAFF REPORT 
Memorial Medical Center-Springfield 

PROJECT #12-080 
 

Applicants Memorial Health System  
Facility Name Memorial Medical Center 

Location Springfield 
Application Received September 17, 2012 

Application Deemed Complete September 20, 2012 
Can Applicants Request Another Deferral? Yes 

 
I.  The Proposed Project 

The applicant (Memorial Health System) proposes to modernize and expand its 
Surgery/Recovery/PACU service, and modernize its Medical/Surgical service by 
converting to all private rooms.  The cost of the project is $122,357,501. 
 

II.  Summary of Findings 
 

A.  The State Agency finds the proposed project appears to be in conformance 
with the provisions of Part 1110. 

 
B.  The State Agency finds the proposed project does not appear to be in 

conformance with the provisions of Part 1120. 
 

III.  General Information 
 

The applicant is Memorial Health System.  The applicant proposes to expand its 
Medical/Surgical unit to accommodate the conversion to an all-private bed 
complement.  The applicant also proposes to expand and modernize its Main 
Surgery/Recovery/PACU departments. The project is a non-substantive project and 
subject to Part 1110 and Part 1120 review. Project obligation will occur after permit 
approval.  The anticipated project completion date is December 31, 2016. 
  
CY 2011 Hospital Profile information is included at the end of this report for 
utilization and financial data for Memorial Medical Center-Springfield.   
 
Support and Opposition Comments 
 
A public hearing was offered on this project; however, no hearing was requested. The 
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State Board Staff has received no letters of support or opposition regarding this 
project. 
 

IV.  The Proposed Project – Details 
 

The applicant proposes to expand its Medical/Surgical unit by vertically building 
upon an existing building on campus.  No additional beds will be established, and the 
expansion will accommodate the conversion to an all-private bed complement.  The 
modernization/expansion of its Main Surgery department will include the 
construction of a new Post-Anesthesia Recovery Unit (PACU), Stage II Recovery, and 
Prep/Pre-Surgery Testing area.  The Main Surgery department will horizontally 
expand, and the Stage II Recovery and Prep/Pre-Surgery Testing areas will be 
consolidated and relocated in close proximity to the expanded Surgery area.  The 
newly-constructed Main PACU area will also be located in close proximity to the Main 
Surgery area.  The proposed project will also include expansion/modernization of the 
following non-clinical areas: Main Entrance/Lobby/Public spaces, Mechanical 
Penthouses, Utility Closets/Mechanical/Data Shafts, Family Support/Waiting Areas, 
Medical/Nursing/Professional Education Support Space, and 
Elevators/Lobbies/Stairwells.   
 

V. Project Costs and Sources of Funds 
 

The applicants identified costs associated with the proposed project and State Board 
staff compiled these data in Table One.  The applicants are funding this project with a 
combination of cash and securities and bond issuances.   
 

TABLE ONE 

Project Costs and Source of Funds 

Project 12-080 Memorial Medical Center-Springfield 

Use of Funds Clinical Non-
Clinical 

Total 

Preplanning Costs $780,936 $402,300 $1,183,236 

Site Preparation $389,093 $200,442 $589,534 

New Construction Contracts $39,834,526 $22,847,655 $62,682,180 

Modernization Contracts $3,916,452 $2,049,886 $5,966,339 

Contingencies $4,375,098 $2,489,754 $6,864,852 

Architectural & Engineering Fees $3,113,761 $1,604,059 $4,717,820 

Consulting & Other Fees $1,800,247 $732,400 $2,532,648 

Moveable & Other Equipment $13,152,765 $15,079,032 $28,231,796 

Bond Issuance Expense $3,172,000 $0 $3,172,000 

Net Interest Expense During 
Construction 

$2,828,000 $0 $2,828,000 
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TABLE ONE 

Project Costs and Source of Funds 

Project 12-080 Memorial Medical Center-Springfield 

Other Costs to be Capitalized $369,600 $3,219,497 $3,589,097 

Totals $73,732,477 $48,625,024 $122,357,501 

Source of Funds        

Cash & Securities $10,000,000 $2,357,501 $12,357,501 

Bond Issues $63,732,477 $46,267,523 $110,000,000 

Total $73,732,477 $48,625,024 $122,357,501 

 
 Safety Net Impact Statement/Charity Care 

 
Charity Care Information was provided by the applicants on page 154 of the 
application.  The State Board Staff notes a safety net statement is not required to be 
submitted for non-substantive projects. 

 
TABLE ONE 

Charity Care/Medicaid 
Memorial Medical Center – Springfield 

Charity (# of Patients) FY 2009 FY 2010 FY 2011 

Inpatient 938 941 1,350 

Outpatient 5,712 5,699 9,964 

Total 6,650 6,640 11,314 

Charity (Cost in Dollars)    

Inpatient $10,613,409 $10,167,048 $8,938,390 

Outpatient $4,611,835 $6,302,571 $6,679,696 

Total $15,225,244 $16,469,619 $15,618,086 

Medicaid (# of Patients) FY 2009 FY 2010 FY 2011 

Inpatient 2,790 2,929 2,887 

Outpatient 60,225 64,952 65,373 

Total 63,015 67,881 68,260 

Medicaid (Revenue)    

Inpatient $25,259,954 $24,473,284 $28,182,099 

Outpatient 6,517,460 $7,842,716 $6,243,761 

Total $31,777,414 $32,316,000 $34,425,860 

 
VI. Cost Space Requirements 
 

The applicants are proposing to expand/modernize its Med/Surg department, 
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expand/modernize its Main Surgery, and modernize its PACU, Stage II recovery and 
Surgery Prep/Testing area. In addition, various non-clinical/support areas will be 
modernized.  The cost space requirements are illustrated in Table Three. 

 
TABLE THREE 

Cost Space Requirements 
Clinical 

Department Cost Existing 
GSF 

Proposed New 
Construction 

Modernization As Is Vacated 

Med/Surg $44,976,811 103,894 171,587 74,164 0 97,424 6,470 
Main Surgery $19,170,444 26,864 54,964 11,750 16,350 26,864 0 

PACU $3,686,624 4,201 4,125 4,125 0 0 4,201 
Stage II Recovery $5,898,598 0 11,989 11,989 0 0 1,068 

Total Clinical $73,732,477 134,959 242,665 102,027 16,350 124,288 11,739 
Non-Clinical 

Family 
Support/Waiting 

Areas 

$7,813,949 14,717 27,605 12,898 0 14,717 0 

Medical 
Education 
/Resident 
Sleeping  

$2,563,209 4,828 9,055 4,228 0 4,828 0 

Elevators/Shafts/ 
Lobbies/Stairwell 

$7,212,199 13,584 25,479 11,896 0 13,584 0 

Building 
Connections 

$5,554,733 0 9,145 5,145 4,000 0 0 

Utility 
/Mechanical/Data 

$798,037 1,503 2,819 1,316 0 1,503 0 

Mechanical/ 
Electrical 

Penthouses 

$4,160,520 0 21,000 21,000 0 0 0 

Central Power 
Plant 

$15,219,182 0 4,500 4,500 0 0 0 

1st Flr E Building 
Space 

$1,847,314 2,300 9,800 0 9,800 0 0 

E-Front Entrance / 
Circle Drive 

$3,465,881 0 0 0 0 0 0 

Total Non-
Clinical 

$48,625,024 36,931 109,404 60,973 13,800 34,631 0 

Total $122,357,501 171,890 352,069 163,000 30,150 158,919 11,739 
 
VII.  Section 1110.230 - Project Purpose, Background and Alternatives  
 

A)         Criterion 1110.230(a) - Background of Applicant  
  

1)         An applicant must demonstrate that it is fit, willing and able, and has 
the qualifications, background and character, to adequately provide a 
proper standard of health care service for the community.  [20 ILCS 
3960/6] In evaluating the qualifications, background and character of 
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the applicant, HFPB shall consider whether adverse action has been 
taken against the applicant, or against any health care facility owned 
or operated by the applicant, directly or indirectly, within three years 
preceding the filing of the application.   A health care facility is 
considered "owned or operated" by every person or entity that owns, 
directly or indirectly, an ownership interest.  If any person or entity 
owns any option to acquire stock, the stock shall be considered to be 
owned by such person or entity (refer to 77 Ill. Adm. Code 1100 and 
1130 for definitions of terms such as "adverse action", "ownership 
interest" and "principal shareholder"). 

   
The applicants have provided the necessary documentation as required by the 
State Board rules, to include a listing of facilities owned/operated by the 
applicants.  The applicant supplied licenses and JCAO accreditation documents 
and signed authorization permitting the Board to access to 
licensing/certification documents and records.  It appears the applicants are fit, 
willing and able and have the qualifications, background and character to 
provide the proper standard of care to the community.   
 

B)        Criterion 1110.230 (b) - Purpose of the Project  
 
The applicant shall document that the project will provide health services 
that improve the health care or well-being of the market area population to 
be served.  The applicant shall define the planning area or market area, or 
other, per the applicant's definition. 

  
1)         The applicant shall address the purpose of the project, i.e., identify the 

issues or problems that the project is proposing to address or solve.  
Information to be provided shall include, but is not limited to, 
identification of existing problems or issues that need to be addressed, 
as applicable and appropriate for the project 

 
The purpose of the project is to improve the health care and well being of the 
market area population by replacing med/surg beds located in outdated 
buildings, with new appropriately sized units, configured in all-private rooms.  
The proposed expansion/modernization of the surgery department will 
modernize the existing surgical rooms located in the Main Surgery Suite, and 
increase the number of surgery rooms by 5.  Surgical support areas (PACU, 
Surgical Prep/Pre-Surgery Testing, and Stage II Recovery) will also be 
modernized/expanded to meet modern health care standards and address 
increased utilization.      

 
C)        Criterion 1110.230 (c) - Alternatives to the Proposed Project 
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The applicant shall document that the proposed project is the most effective 
or least costly alternative for meeting the health care needs of the population 
to be served by the project. 

  
1)         Alternative options shall be addressed.  Examples of alternative 

options include:  
  

A)        Proposing a project of greater or lesser scope and cost;  
  

B)        Pursuing a joint venture or similar arrangement with one or 
more providers or entities to meet all or a portion of the project's 
intended purposes; developing alternative settings to meet all or 
a portion of the project's intended purposes;  

  
C)        Utilizing other health care resources that are available to serve 

all or a portion of the population proposed to be served by the 
project; and 

  
D)        Other considerations. 

  
2)         Documentation shall consist of a comparison of the project to 

alternative options.  The comparison shall address issues of cost, 
patient access, quality and financial benefits in both the short term 
(within one to three years after project completion) and long term.  
This may vary by project or situation. 

  
3)         The applicant shall provide empirical evidence, including quantified 

outcome data, that verifies improved quality of care, as available. 
 

The applicant considered four alternatives: 
 
1. Do Nothing 

The applicant rejected this option because it would not allow the 
offering of all private rooms, which is becoming a standard in the 
health care industry.  The applicant notes private rooms are 
instrumental in infection control and patient privacy, which are key 
factors in the provision of modern health care.  The applicant also 
notes the act of doing nothing would not alleviate the current 
demand for operating room time or patient volume in its current 
Surgery department.  The applicants identified no costs with this 
alternative. 
 

2. Modernize Existing Patient Units and Surgery Suites 
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The applicant rejected this alternative, citing undersized patient 
rooms, and the need to maintain the existing bed count to meet 
patient demand.  The applicants propose to remove one bed from its 
existing semi-private rooms, and need to construct additional rooms 
to accommodate the relocated beds.  The applicant also notes the high 
surgical volume, and undersized surgical facilities that lack sufficient 
storage/support space needed in modern surgical units.  The 
applicants feel this alternative would be time consuming, and cost 
more than the proposed project.  Estimated cost of this alternative: 
$159,070,000.  
 

3. Construct a Replacement Hospital and Replace All Med/Surg Beds and 
Surgical Facilities 

The applicant considered the alternative of building a replacement 
hospital on the city’s rapidly-growing west side. However, this 
alternative was rejected, because it would remove the hospital from 
the centrally located Mid-Illinois Medical District, which contains the 
largest concentration of medical offices and the Southern Illinois 
University School of Medicine.  This alternative would also require 
the duplication of the entire hospital infrastructure, resulting in 
additional costs.  The applicant also notes the relocation of its 
hospital would not improve access for Springfield’s low-income 
population, and be the cost significantly higher than the option 
proposed.  The applicants identified a projected cost of $600,000,000 
with this alternative. 
 

4. Construct a New Bed Tower and Surgery Suite 
The applicant considered the construction of a new bed tower and 
surgical suite on the north end of eth hospital campus.  This option 
would require the replacement of the medical laboratory, and central 
utility plant, and the establishment of corridors connecting to the 
main hospital.  The applicant rejected this alternative, citing the 
physical distance between the main hospital and the new tower, and 
the challenges this distance would create for necessary patient 
services.  The applicants also cited challenges with patient/visitor 
wayfinding, divided surgical services, and differences with 
floor/ceiling heights, making the linking of buildings cumbersome.  
The applicants identified a project cost of $201,000,000 with this 
alternative. 
 

5. Project as Proposed 
The applicant views this option as most feasible, because it met the 
most needs and objectives at the lowest cost.  This option allows the 
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applicant to effectively use the existing entrance/elevator systems, as 
well as support systems located in the existing hospital.  The option 
as proposed will allow the applicant to maintain its existing 
med/surg bed complement, and provide modern, appropriately 
sized accommodations in all private rooms.  This option will also 
allow for the expansion of the exiting surgical suites, as opposed to 
total replacement, which is more costly, and best enhance the overall 
patient experience.   Cost of this alternative: $122,357,501.    

 
VIII. 1110.234 - Project Scope and Size, Utilization and Unfinished/Shell Space 
  

A)         Criterion 1110.234(a) - Size of Project 
  
1)         The applicant shall document that the physical space proposed for the 

project is necessary and appropriate.  The proposed square footage 
(SF) cannot deviate from the SF range indicated in Appendix B, or 
exceed the SF standard in Appendix B if the standard is a single 
number, unless SF can be justified by documenting, as described in 
subsection (a)(2). 

 
The applicant notes the proposed project includes the expansion/establishment 
of both clinical and non-clinical areas.  Table  Four outlines the spatial 
configurations of each component of the proposed project in its entirety, and 
shows that at the conclusion of the proposed project, each is compliant with the 
applicable State Standard. 
 

TABLE FOUR 
Size of Project 

12-080 Memorial Medical Center-Springfield 
Department/Service Proposed DGSF State Standard Difference Met 

Standard? 
Medical/Surgical 
(349 Beds) 

171,587 DGSF 
(492 DGSF/Bed) 

500-660 
DGSF/Bed 

168 DGSF 
Under 

Yes 

Surgery 
(33 ORs) 

75,309 DGSF 
(2,282 GSF/Rm) 

2,750 DGSF/Unit 468 DGSF 
Under 

Yes 

PACU/Stage I  
(37 Units) 

6,407 DGSF 
(173 GSF/Unit) 

180 DGSF/Unit 7 DGSF 
Under 

Yes 

PACU Stage II 
(63 Units) 

23,711 DGSF 
(376 GSF/Unit) 

400 DGSF/Unit 24 DGSF 
Under 

Yes 

 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE SIZE CRITERION (77 IAC 
1110.234(a)). 

 
B)        Project Services Utilization − Review Criterion 
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The applicant shall document that, by the end of the second year of 
operation, the annual utilization of the clinical service areas or equipment 
shall meet or exceed the utilization standards specified in Appendix B. The 
number of years projected shall not exceed the number of historical years 
documented.  If the applicant does not meet the utilization standards in 
Appendix B, or if service areas do not have utilization standards in 77 Ill. 
Adm. Code 1100,  the applicant shall justify its own utilization standard by 
providing published data or studies, as applicable and available from a 
recognized source, that minimally include the following:  

  
The applicants have documented by 2018, the second year after project 
completion that the entirety of Medical/Surgical Beds, Surgical Suites, and 
Stage I/II Recovery stations will be needed to maintain optimum operational 
standards.  Table Five contains the State utilization standards for the four 
clinical components of the project, and the proposed utilization for CY 2018, the 
second year after project completion.  The applicant has factored in an 8.86% 
growth factor, based on historical utilization data.  (application, p. 98).  Based 
on these projected data, a positive finding has been made for this criterion.  
 

TABLE FIVE 
Utilization of Clinical Services 

12-080 Memorial Medical Center-Springfield 
Department/Service Projected 

Bed/Unit Need 
CY 2018* 

Proposed 
Number of 
Beds/Units 

Difference Utilization 
Standard 
Met? 

Medical/Surgical 363 349 14 Beds 
under 

Yes 

Surgery 49,991 hrs/1,500 
=34 ORs 

33 rooms 1 Room  
Under 

Yes 

PACU/Stage I  6,407 DGSF 
(173 GSF/Unit) 

37 Units N/A N/A 

PACU Stage II 23,711 DGSF 
(376 GSF/Unit) 

63 Units N/A N/A 

*Based on realized utilization growth of 8.86% annually beginning in CY 2011.  
The proposed number of units comprise the total number of rooms/units on the MMC campus 

 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE PROJECTED UTILIZATION 
CRITERION (77 IAC 1110.234(b)). 

 
IX. 1110.530- Medical/Surgical, Obstetric, Pediatric, and Intensive Care 
 
  

A) Criterion 1110.530 (d)(1) - Deteriorated Facilities or Equipment 
 

The applicants must document that: 
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The proposed project will result in the replacement of equipment or facilities 
that have deteriorated and need replacement.  Documentation shall consist 
of, but is not limited to:  historical utilization data, downtime or time spent 
out of service due to operational failures, upkeep and annual maintenance 
costs, and licensure or fire code deficiency citations involving the proposed 
project. 
 
The applicant proposes to modernize a portion of its 349 Medical/Surgical 
(med/surg) bed complement by removing 114 med/surg beds from semi-
private rooms, and relocating them to newly-constructed private rooms.  These 
additional rooms make up three new floors being added on top of the E-
building, an existing two-story med/surg bed tower on the hospital campus. 
Once completed, the entire 349 med/surg bed complement at Memorial 
Medical Center will be made up of all-private rooms.   The applicant plans to 
modernize its remaining 235 med/surg beds as part of its long-range 
modernization plan.  The applicant notes the rooms containing the 114 beds 
being relocated are in buildings ranging from 21 to 69 years of age, and these 
rooms/nursing units are becoming functionally obsolescent, requiring 
modernization and removal of the second bed.  The presence of two beds in 
these 114 rooms subjugates modern patient privacy and infection controls 
standards currently followed in the health care industry.  The applicant has 
provided sufficient justification to satisfy the needs of this criterion. 
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE MEDICAL/SURGICAL, 
OBSTETRIC, PEDIATRIC, AND INTENSIVE CARE REVIEW CRITERION 
(77 IAC 1110.530). 
 

X. 1110.3030 – Clinical Service Areas Other Than Categories of Service 
 

A) Criterion 1110.3030 (c)(1) - Deteriorated Facilities or Equipment 
 

The applicants must document that: 
The proposed project will result in the replacement of equipment or facilities 
that have deteriorated and need replacement.  Documentation shall consist 
of, but is not limited to:  historical utilization data, downtime or time spent 
out of service due to operational failures, upkeep and annual maintenance 
costs, and licensure or fire code deficiency citations involving the proposed 
project. 
 
The applicant proposes to modernize and expand the following clinical service 
areas that currently exist on the Memorial Medical Center campus: 

 Surgical Suite (Main Surgery) 
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 Post Anesthesia Care Unit (PACU) 
 Stage II Recovery Unit (Also used for Pre-Surgery Testing and Surgical 

Prep)  
The proposed modernization/expansion will occur in the lower level E-
building, where surgery is located, and will involve the construction of a two 
story addition adjacent to the proposed patient tower.  The modernized Main 
Surgery will comprise the lower level, and the two-story addition will 
accommodate 4 new operating rooms, a 23-bay PACU connected to Main 
Surgery, and a 30-station Stage II recovery unit adjacent to the main 
entrance/lobby for outpatient surgery.  The applicant notes the proposed 
modernization/expansion is necessary, due to the age and size of the current 
surgical/recovery areas.  The applicant notes the current Main Surgery Suite is 
undersized and unable to accommodate laparoscopic booms, robotic surgery 
systems, and other contemporary surgical equipment.  These facilities are also 
unable to accommodate the additional medical personnel present as part of the 
many medical educational/training programs underway at Memorial Medical 
Center.       
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE CLINICAL SERVICE AREAS 
OTHER THAN CATEGORIES OF SERVICE/DETERIORATED FACILITIES 
REVIEW CRITERION (77 IAC 1110.3030 (c)(1)). 
 

B) Criterion 1110.3030 (c)(2) – Necessary Expansion 
 

The applicants must document that: 
The proposed project is necessary to provide expansion for diagnostic 
treatment, ancillary training or other support services to meet the 
requirements of patient service demand.  Documentation shall consist of, but 
is not limited to:  historical utilization data, evidence of changes in industry 
standards, changes in the scope of services offered, and licensure or fire code 
deficiency citations involving the proposed project.  

 
The applicant proposes to modernize and expand the following clinical service 
areas that currently exist on the Memorial Medical Center campus: 

 Surgical Suite (Main Surgery) 
 Post Anesthesia Care Unit (PACU) 
 Stage II Recovery Unit (Also used for Pre-Surgery Testing and Surgical 

Prep)  
The proposed modernization/expansion will occur in the lower level E-
building, where surgery is currently housed, and will involve the construction 
of a two story addition adjacent to the proposed patient tower.  The 
modernized Main Surgery will comprise the lower level, and the two-story 
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addition will accommodate 4 new operating rooms, a 23-bay PACU connected 
to Main Surgery, and a 30-station Stage II recovery unit adjacent to the main 
entrance/lobby for outpatient surgery patients.  The applicant notes the 
proposed modernization/expansion is necessary, due to an increased projected 
utilization of 8.86% annually, through CY 2018, the second full year after project 
completion.  The applicant supplied utilization data that supports the need to 
expand its surgery/surgical support services (See Table 5), and notes the 
additional surgical/surgical support space will streamline operations within 
the department, allowing doctors more flexibility in surgical scheduling, and 
enhancing the overall patient experience.  Based on projected operational need, 
it appears the applicant has met the requirements of this criterion, and a 
positive finding can be made.       
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE CLINICAL SERVICE AREAS 
OTHER THAN CATEGORIES OF SERVICE/NECESSARY EXPANSION 
REVIEW CRITERION (77 IAC 1110.3030 (c)(2)). 

 
XI. 1120.120 - Availability of Funds  
 

The applicant shall document that financial resources shall be available and 
be equal to or exceed the estimated total project cost plus any related project 
costs by providing evidence of sufficient financial resources.   

 
The applicant is funding this project with cash and securities totaling 
$12,357,501, and bond issues totaling $110,000,000.  The applicants provided 
proof of an A1 Bond Rating from Moody’s Investor Service (application, p. 135), 
and proof of an A+/Stable Bond Rating from Standard & Poor’s (application, p. 
136).  It is evident that sufficient cash is available to fund this project.   

   
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE AVAILABILITY OF FUNDS 
CRITERION (77 IAC 1120.120). 

 
XII. 1120.130 - Financial Viability   
 

a) Financial Viability Waiver 
The applicant is NOT required to submit financial viability ratios if: 

 
1) all project capital expenditures, including capital expended through a 

lease, are completely funded through internal resources (cash, 
securities or received pledges); or 
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HFSRB NOTE: Documentation of internal resources availability shall 
be available as of the date the application is deemed complete. 

 
The applicant is funding this project with cash and securities totaling 
$12,357,501, and bond issues totaling $110,000,000.  The applicants provided 
proof of an A1 Bond Rating from Moody’s Investor Service (application, p. 135), 
and proof of an A+/Stable Bond Rating from Standard & Poor’s (application, p. 
136).  Based on these findings, this criterion is inapplicable.    

   
THE STATE BOARD STAFF FINDS THE FINANCIAL VIABILITY 
CRITERION IS INAPPLICABLE TO THIS PROJECT (77 IAC 1120.130). 
 

XIII.  1120.140 - Economic Feasibility   
 

A) Criterion 1120.140 (a) - Reasonableness of Financing Arrangements 
 
 The applicant shall document the reasonableness of financing arrangements 

by submitting a notarized statement signed by an authorized representative 
that attests to one of the following: 

 
1) That the total estimated project costs and related costs will be funded 

in total with cash and equivalents, including investment securities, 
unrestricted funds, received pledge receipts and funded depreciation; 
or 

 
2) That the total estimated project costs and related costs will be funded 

in total or in part by borrowing because: 
 
A) A portion or all of the cash and equivalents must be retained in 

the balance sheet asset accounts in order to maintain a current 
ratio of at least 2.0 times for hospitals and 1.5 times for all other 
facilities; or 

 
B) Borrowing is less costly than the liquidation of existing 

investments, and the existing investments being retained may 
be converted to cash or used to retire debt within a 60-day 
period. 

 
The applicant is funding this project with cash and securities totaling 
$12,357,501, and bond issues totaling $110,000,000.  The applicants provided 
proof of an A1 Bond Rating from Moody’s Investor Service (application, p. 135), 
and proof of an A+/Stable Bond Rating from Standard & Poor’s (application, p. 
136).  It is evident that sufficient cash is available to fund this project.   
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THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE REASONABLENESS OF DEBT 
FINANCING CRITERION (77 IAC 1120.140 (a)). 

 
B) Criterion 1120.140 (b) - Conditions of Debt Financing  

 
This criterion is applicable only to projects that involve debt financing.  The 
applicant shall document that the conditions of debt financing are reasonable 
by submitting a notarized statement signed by an authorized representative 
that attests to the following, as applicable: 

 
1) That the selected form of debt financing for the project will be at the 

lowest net cost available; 
 
2) That the selected form of debt financing will not be at the lowest net 

cost available, but is more advantageous due to such terms as 
prepayment privileges, no required mortgage, access to additional 
indebtedness, term (years), financing costs and other factors; 

 
3) That the project involves (in total or in part) the leasing of equipment 

or facilities and that the expenses incurred with leasing a facility or 
equipment are less costly than constructing a new facility or 
purchasing new equipment. 

 
The applicant is funding this project with cash and securities totaling 
$12,357,501, and bond issues totaling $110,000,000.  The applicants provided 
proof of an A1 Bond Rating from Moody’s Investor Service (application, p. 135), 
and proof of an A+/Stable Bond Rating from Standard & Poor’s (application, p. 
136).  It is evident that sufficient cash is available to fund this project.   

 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT 
APPREARS TO BE IN CONFORMANCE WITH THE TERMS OF DEBT 
FINANCING CRITERION (77 IAC 1120.140 (b)). 

 
C) Criterion 1120.140 (c) - Reasonableness of Project and Related Costs  

 
The applicant shall document that the estimated project costs are reasonable 
and shall document compliance with the following: 
 
1) Preplanning costs shall not exceed the standards detailed in Appendix 

A of this Part. 
 
2) Total costs for site survey, soil investigation fees and site preparation 

shall not exceed the standards detailed in Appendix A unless the 
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applicant documents site constraints or complexities and provides 
evidence that the costs are similar to or consistent with other projects 
that have experienced similar constraints or complexities. 

 
3) Construction and modernization costs per square foot shall not exceed 

the standards detailed in Appendix A unless the applicant documents 
construction constraints or other design complexities and provides 
evidence that the costs are similar to or consistent with other projects 
that have experienced similar constraints or complexities. 
 
HFSRB NOTE: Construction and modernization costs (i.e., all costs 
contained in construction and modernization contracts) plus 
contingencies shall be evaluated for conformance with the standards 
detailed in Appendix A. 

 
4) Contingencies (stated as a percentage of construction costs for the 

project's stage of architectural development) shall not exceed the 
standards detailed in Appendix A unless the applicant documents 
construction constraints or other design complexities and provides 
evidence that the costs are similar to or consistent with other projects 
that have experienced similar constraints or complexities. 
 
HFSRB NOTE: Contingencies shall be limited in use for construction 
or modernization (line item) costs only and shall be included in 
construction and modernization cost per square foot calculations and 
evaluated for conformance with the standards detailed in Appendix A.  
If, subsequent to permit issuance, contingencies are proposed to be 
used for other component (line item) costs, an alteration to the permit 
(as detailed in 77 Ill. Adm. Code 1130.750) must be approved by 
HFSRB prior to that use. 

 
5) New construction or modernization fees and architectural/engineering 

fees shall not exceed the fee schedule standards detailed in Appendix 
A unless the applicant documents construction constraints or other 
design complexities and provides evidence that the costs are similar to 
or consistent with other projects that have experienced similar 
constraints or complexities. 

 
6) The costs of all capitalized equipment not included in construction 

contracts shall not exceed the standards for equipment as detailed in 
Appendix A unless the applicant documents the need for additional or 
specialized equipment due to the scope or complexities of the services 
to be provided.  As documentation, the applicant must provide 
evidence that the costs are similar to or consistent with other projects 
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of similar scope and complexity, and attest that the equipment will be 
acquired at the lowest net cost available, or that the choice of higher 
cost equipment is justified due to such factors as, but not limited to, 
maintenance agreements, options to purchase, or greater diagnostic or 
therapeutic capabilities. 

 
7) Building acquisition, net interest expense, and other estimated costs 

shall not exceed the standards detailed in Appendix A.  If Appendix A 
does not specify a standard for the cost component, the applicant shall 
provide documentation that the costs are consistent with industry 
norms based upon a comparison with previously approved projects of 
similar scope and complexity. 

 
8) Cost Complexity Index (to be applied to hospitals only) 

The mix of service areas for new construction and modernization will 
be adjusted by the table of cost complexity index detailed in Appendix 
A.  

 
Preplanning – These costs total $780,936 which is 1.2% of the modernization, 
construction, contingency, and equipment costs.  This appears reasonable when 
compared to the State Board standard of 1.8%. 
 
Site Preparation – These costs total $389,093 and are less than 1% of 
construction, modernization, and contingency costs.  This appears reasonable 
when compared to the State Board standard of 5%. 
 
New Construction Costs and Proportionate Contingencies - This cost is 
$43,815,866 or $429.45 per GSF.  This appears high when compared to the 
adjusted State Board standard of $400.24 per GSF.   

 
Modernization Costs and Proportionate Contingencies – This cost is 
$4,310,210 or $263.62 per GSF.  This appears reasonable when compared to the 
adjusted State Board standard of $280.16 per GSF.   

 
Proportionate Contingencies-New Construction – This cost is $3,981,340 or 
9.9% of new construction costs.  This appears reasonable when compared to the 
State Board standards of 10% for new construction. 
 
Proportionate Contingencies-Modernization – This cost is $393,758 or 10% of 
modernization costs.  This appears reasonable when compared to the State 
Board standards of 10%-15% for modernization. 
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Architectural and Engineering Fees–New Construction - These costs total 
$2,833,522 or 7.1%.  This appears reasonable when compare to the State Board 
standard of 5.12% – 7.68%. 
 
Architectural and Engineering Fees–Modernization - These costs total 
$280,239 or 7.1%.  This appears reasonable when compare to the State Board 
standard of 9.65% – 14.49%. 
 
Consulting and Other Fees – These costs total $1,800,247.  The State Board does 
not have a standard for this cost. 
 
Moveable Equipment - These costs total $13,152,765.  The State Board does not 
have an applicable standard for this criterion in relation to hospitals. 
 
Bond Issuance Expense – These costs total $3,172,000.  The State Board does not 
have a standard for this cost. 
 
Net Interest Expense During Construction – These costs total $2,828,000.  The 
State Board does not have an applicable standard for this criterion in relation to 
hospitals. 
 
Other Costs to be Capitalized – These costs total $369,600.   The State Board 
does not have a standard for this cost.  
 
Board Staff identified New Construction and Proportionate Contingency costs 
in excess of the State standard, and the applicant attributes this to the vertical 
expansion above the 2-story Med/surg unit that comprises the E building.  The 
applicant also cites excessive costs associated with connecting the new Main 
Surgery/PACU to the existing lower-level Surgery and Main Lobby space, 
which will be completed in phases.  The New Construction cost per GSF 
appears high when compared to the State Standard; however, they are 
necessary and reasonable for the completion of the proposed project.   The 
applicants have not met the requirements of this criterion.   
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT DOES 
NOT APPEAR TO BE IN CONFORMANCE WITH THE 
REASONABLENESS OF PROJECT COSTS CRITERION (77 IAC 1120.140 
(c)). 

 
D) Criterion 1120.140 (d) - Projected Operating Costs 

 
The applicant shall provide the projected direct annual operating costs (in 
current dollars per equivalent patient day or unit of service) for the first full 
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fiscal year at target utilization but no more than two years following project 
completion. Direct cost means the fully allocated costs of salaries, benefits 
and supplies for the service. 

 
The applicants anticipate the projected operating costs per adjusted patient day 
to be $1,691.  The State Board does not have a standard for these costs.  

 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE PROJECT DIRECT OPERATING 
COSTS CRITERION (77 IAC 1120.140 (d)). 

 
E) Criterion 1120.140 (e) - Total Effect of the Project on Capital Costs 

 
The applicant shall provide the total projected annual capital costs (in current 
dollars per equivalent patient day) for the first full fiscal year at target 
utilization but no more than two years following project completion. 

 
The applicants anticipate the total effect of the Project on Capital Costs per 
adjusted patient days to be $98.00. The State Board does not have a standard for 
these costs.  
 
THE STATE BOARD STAFF FINDS THE PROPOSED PROJECT APPEARS 
TO BE IN CONFORMANCE WITH THE TOTAL EFFECT OF THE PROJECT 
ON CAPITAL COSTS CRITERION (77 IAC 1120.140 (e)). 
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IDPH Number: 1487

HSA 3

HPA E-01

COUNTY: Sangamonm County    

OWNERSHIP: Memorial Medical Center
OPERATOR: Memorial Medical Center

Ownership, Management and General Information Patients by Race
White #

Black #

American Indian #

Asian #

Hawaiian/ Pacific #

Unknown:
#

Hispanic or Latino:

Not Hispanic or Latino:

Unknown:

90.9%

7.2%

0.0%

0.4%

0.1%

1.4%

0.4%

98.6%

1.0%

Page 1Hospital Profile - CY 2011 Memorial Medical Center Springfield
Patients by Ethnicity

Drop in outpatient surgeries due to renovation of 6 outpatient OR suites in Baylis Medical Building.  2 OR suites were closed at a time while renovations 
occurred.     Performed 31 kidney and 5 kidney/pancreas (combined procedure) transplants.

701 North First StreetADDRESS

Not for Profit Corporation (Not Church-RMANAGEMENT:
CERTIFICATION:

SpringfieldCITY:

ADMINISTRATOR NAME: Edgar J. Curtis

ADMINSTRATOR PHONE: 217-788-3340

Birthing Data
Number of Total Births: 1,788
Number of Live Births: 1,782
Birthing Rooms: 0
Labor Rooms: 2
Delivery Rooms: 0
Labor-Delivery-Recovery Rooms: 0
Labor-Delivery-Recovery-Postpartum Rooms: 19

Level 1  Patient Days 3,318

Level 2  Patient Days 526

Level 2+ Patient Days 0

C-Section Rooms: 2

Newborn Nursery Utilization

Total Nursery Patientdays 3,844

CSections Performed: 467

Inpatient Studies 991,981

Outpatient Studies 1,013,916

Laboratory Studies

Kidney: 36
Heart: 0
Lung: 0
Heart/Lung: 0
Pancreas: 5
Liver: 0

Organ Transplantation

Total: 41
Studies Performed Under Contract 54,010

FACILITY DESIGNATION: General Hospital

349

49

7

21

0

0

30

44

Clinical Service

Peak Beds 
Setup and 

Staffed Admissions
Inpatient 

Days

Average 
Length 
of Stay

Average 
Daily 

Census

Staff Bed 
Occupancy 

Rate %
Medical/Surgical

Pediatric

Intensive Care

Obstetric/Gynecology

Long Term Care

Swing Beds

Neonatal

Acute Mental Illness

Rehabilitation

328

48

7

0

30

37

0

21

19,458 86,446 2,211

2,713 13,292 22

286 694 127

0 0 0

0 0

433 5,111 0

1,116 10,572 0

3,935 42

0 0 0

1,782

Observation
 Days

2.9 2.2 32.1 32.1

4.6 242.9 69.6

4.9 36.5 74.4 76.0

74.1

2.2 10.9 51.9 51.9

0.0 0.0

0.0 0.0 0.0 0.0

0.0 0.0 0.0 0.0

11.8 14.0 46.7 46.7

9.5 29.0 65.8 78.3

Medicare Medicaid Charity CareOther Public Private Insurance Private Pay
Inpatients and Outpatients Served by Payor Source

Totals

12982 2887 73 7611 135086

Facility Utilization Data by Category of Service
 Authorized 
CON Beds 
12/31/2011

Peak 
Census

Dedcated Observation

293

48

7

0

18

37

0

21

2,704 9,658
8 9

5,777 29,530

28,502
4,096 18,747
6,873

0-14 Years
15-44 Years
45-64 Years
65-74 Years
75 Years +

9,105
4,187

1,914Direct Admission
Transfers

Maternity
Clean Gynecology 0 0

1,782 3,935

0 0

799

(Includes ICU Direct Admissions Only)
Facility Utilization 24,989 120,050 2,402500 4.9 335.5

Inpatients

Outpatients

24,989

129652 65373 455 165517 9964111888 482,849

52.0% 11.6% 0.3% 30.5% 0.3% 5.4%

26.9% 13.5% 0.1% 34.3% 23.2% 2.1%

67.097

151,962,257 28,182,099 1,205,504 119,926,196 221,145 8,938,390301,497,201

6,243,76140,159,702 632,385 155,206,570 4,388,248 206,630,666 6,679,696

19.4% 3.0% 0.3% 75.1% 2.1%

50.4% 9.3% 0.4% 39.8% 0.1%

Inpatient and Outpatient Net Revenue by Payor Source

Inpatient 
Revenue ( $)

Outpatient 
Revenue ( $)

100.0%

100.0%

15,618,086

3.1%

Medicare Medicaid
Charity 

Care 
Expense

Other Public Private Insurance Private Pay Totals

Total Charity  
Care as % of  
Net Revenue

10/1/2010 9/30/2011Financial Year Reported: to Total Charity 
Care Expense

CON 
Occupancy 
12/31/2011

Long-Term Acute Care 0 0.0 0.00 00 00 0.0 0.0



Page 2Memorial Medical Center Springfield

Source: 2011 Annual Hospital Questionnaire, Illinois Department of Public Health, Health Systems Development.    

Emergency/Trauma Care

Persons Treated by Emergency Services: 67,370

Patients Admitted from Emergency: 12,719

ComprehensiveEmergency Service Type:

Level of Trauma Service

Operating Rooms Dedicated for Trauma Care 1

Patients Admitted from Trauma 23

Number of Trauma Visits: 37

 Level 1
(Not Answered)

Level 2
Adult

Total ED Visits (Emergency+Trauma): 67,407

Outpatient Visits at the Hospital/ Campus: 282,041

Outpatient Service Data

Total Outpatient Visits 482,849

Outpatient Visits Offsite/off campus 200,808

Cardiac Catheterization Labs
Total Cath Labs (Dedicated+Nondedicated labs): 5

Dedicated Interventional Catheterization Labs 0 Interventional Catheterizations (0-14): 0

EP Catheterizations (15+) 2,048

Interventional Catheterization (15+) 1,719

Cardiac Surgery Data

Pediatric (0 - 14 Years): 0
Adult (15 Years and Older): 324

Coronary Artery Bypass Grafts (CABGs) 
        performed of total Cardiac Cases : 196

Total Cardiac Surgery Cases: 324

Diagnostic Catheterizations (15+) 3,335

Dedicated EP Catheterization Labs 1

Cath Labs used for Angiography procedures 0
Dedicated Diagnostic Catheterization Labs 0

Diagnostic Catheterizations (0-14) 0

Cardiac Catheterization Utilization
Total Cardiac Cath Procedures: 7,102

Number of Emergency Room Stations 52

Certified Trauma Center Yes

Hospital Profile - CY 2011

General Radiography/Fluoroscopy 17 44,814 58,789

Diagnostic/Interventional 

5 1,640 1,797Nuclear Medicine
Mammography
Ultrasound

Diagnostic Angiography

Positron Emission Tomography (PET)
Computerized Axial Tomography (CAT)
Magnetic Resonance Imaging

Lithotripsy

5 27 18,026
6 3,901 11,230

0 0

1 59 1,674
5 12,640 23,305
3 3,659 8,341

 Owned Contract Inpatient Outpt

Linear Accelerator 2 14,724

0
0
0
0

0
0
0

0

Therapies/ 
Treatments 

26931923Interventional Angiography
0 0 0Proton Beam Therapy

Gamma Knife 0 0 0
Cyber knife 0 0 0

0 1 223

Treatment Equipment Owned Contract

Examinations

4537

1872

1 0 159

Image Guided Rad Therapy

Intensity Modulated Rad Thrpy

High Dose Brachytherapy
0 0

0 0

3 0Angiography

Contract

0
0
0
0

0

0
0
0

0

Equipment

 Dedicated and Non-Dedicated Procedure Room Utilzation

Procedure Type

Gastrointestinal
Laser Eye Procedures
Pain Management

0 0 5 5 1274 4426 1549 5433 6982
0 0 0 0 0 0 0 0 0
0 0 0 0 20 531 18 389 407

0 0 0 0 0 36 0 165 165
0 0 0 0 91 125 430 340 770

Cystoscopy 0 0 2 2 385 1351 573 1838 2411

Multipurpose Non-Dedicated Rooms

Transplants
Gift of Hope Organ H

Inpatient Outpatient

Hours per Case

1.2 1.2
0.0
0.9
1.5

0.0
4.7

0.0
0.7
1.4

4.6
2.7

Inpatient Outpatient Combined Total

Procedure Rooms

Inpatient Outpatient

Surgical Cases

Inpatient Total HoursOutpatient

Surgical Hours

0 0 0 0 0 0 0 0 0 0.0 0.0

1673 612 22850 2 2 586 356

Surgical Specialty

Inpatient Outpatient Combined Total Inpatient Inpatient Total HoursOutpatient Outpatient
0Cardiovascular

0 0 00 0 0 0 0 0Dermatology

4708 2761 74690 0 5 5 1735 1934General

Gastroenterology

Neurology

OB/Gynecology

Oral/Maxillofacial

Ophthalmology

Orthopedic

Otolaryngology

Plastic Surgery

Podiatry

Thoracic

Urology

Totals

128 31 1590 0 0 0 121 31

1677 600 22770 0 1 1 501 295

1707 1855 35620 1 2 3 549 1353

55 336 3910 0 0 0 16 182

6901 3093 99940 2 6 8 2842 1861

873 1843 27160 1 0 1 261 1166

1074 2053 31270 2 1 3 408 1340

65 610 6750 0 0 0 50 404

3143 113 32560 0 2 2 739 78

987 520 15070 0 1 1 286 413

0 320 3200 0 0 0 0 424

22991 14747 377380 6 20 26 8094 9837

Stage 1 Recovery Stations 27 Stage 2 Recovery Stations 6SURGICAL RECOVERY STATIONS

Operating Rooms Surgical Cases Surgical Hours

2.9 1.7
Inpatient Outpatient

0.0 0.0

2.7 1.4

1.1 1.0

3.3 2.0

3.1 1.4

3.4 1.8

2.4 1.7

3.3 1.6

2.6 1.5

1.3 1.5

4.3 1.4

3.5 1.3

0.0 0.8

2.8 1.5

Hours per Case
Surgery and Operating Room Utilization


